

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	12 July 2026
Team ID	
Project Name	Customer Registry
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Authentication	USN-1	As a user, I can register using my name, email and password.	2	High	Team
Sprint-1	User Authentication	USN-2	As a user, I can log in securely using valid credentials.	2	High	Team
Sprint-1	Dashboard	USN-3	As a user, I can view dashboard statistics and recent customer activities.	3	High	Team
Sprint-2	Customer Management	USN-4	As a user, I can add, edit, delete and search customer records.	5	High	Team
Sprint-2	Ticket Management	USN-5	As a user, I can create, update and manage customer support tickets.	4	High	Team
Sprint-3	Analytics	USN-6	As a user, I can view charts and reports for customer analytics.	3	Medium	Team
Sprint-3	Profile & Settings	USN-7	As a user, I can update my	2	Medium	Team

			profile and application settings.			
Sprint-4	Deployment & Testing	USN-8	As a user, I can access the deployed application without errors.	4	High	Team

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	9	6 Days	1 July 2026	5 July 2026	9	5 July 2026
Sprint-2	9	6 Days	6 July 2026	10 July 2026	9	10 July 2026
Sprint-3	5	6 Days	11 July 2026	15 July 2026	5	15 July 2026
Sprint-4	4	6 Days	16 July 2026	20 July 2026	4	20 July 2026

Velocity Calculation:

- **Total Story Points:** 27
- **Number of Sprints:** 4
- **Average Velocity = Total Story Points ÷ Number of Sprints**
- **Average Velocity = 27 ÷ 4 = 6.75 ≈ 7 Story Points per Sprint**